



CBE Capital Projects Update

March 11, 2015

learning | **as unique** | as every student



**Calgary Board
of Education**


Our Mission and Values

Our Mission

Each Student, in keeping with his or her individual gifts, will complete high school with a foundation of learning to function effectively in life, work and continued learning.

Our Values

- **Students** come first
- **Learning** is our central purpose
- **Public education** serves the common good




Capital Projects Update

- CBE has 31 major capital projects well underway:
 - 17 New schools
 - 3 Replacement schools
 - 4 Major modernizations
 - 1 Modular extension
 - 4 New school designs
 - 2 Major modernizations planning
- The target date for completion of these projects is between September 2016 and September 2018.



CBE New/Modernized Schools Approved and Under Development



Capital Projects Update (#3 to #7)

June 2014 Project Announcements

- The following construction contracts were awarded in Feb. 2015:
 - Evanston School ES – APM Construction Services Inc.
 - Saddle Ridge School MS – Lear Construction Management Ltd.
 - Copperfield School ES – Tribuild Contracting (Calgary) Ltd.
 - New Brighton School ES – Tribuild Contracting (Calgary) Ltd.
 - Royal Oak/Rocky Ridge School MS – Lear Construction Mgmt. Ltd.
- Public Open House was held on Feb 25.
- Construction scheduled to begin March 2015.

Capital Projects Update (#9 and #10)

January 2014 Project Announcements

- **Harold W. Riley School for the new Aboriginal Learning Centre** –Tender is currently open and closes later this month.
- **Christine Meikle School** – Tender is currently open and closes later this month.

Capital Projects Update (#11 & #12)

January 2014 Project Announcements

- **Bowness HS Modernization** – Tender packages and cost report submitted to Alberta Infrastructure for tender approval. Anticipate sequential tendering to commence this month.
- **Jack James HS Modernization** – Sequential tendering has commenced and results are being assessed for contract award.

Capital Projects Update (#13 to #18)

February 2014 Project Announcements

- Design-Build responses received in late January were over budget and not approved. The design teams are now finalizing new sets of working drawings. Tender documents will go to tender between in March & May, with construction scheduled to begin this summer:
 - Evergreen MS
 - Tuscany ES
 - Panorama ES
 - Auburn Bay ES
 - McKenzie Town MS
 - New Brighton/Copperfield MS

Capital Projects Update (#19 & #20)

June 2013 Flood

- **Elbow Park School** – A first phase tender for demolition of the school and retention of the historically significant north wall has been received and is being assessed by Alberta Infrastructure. Hazmat abatement work within the school has begun. Demolition is expected to begin later this month. A second phase tender for the new construction of the school is to be released shortly.
- **Rideau Park School** – it is anticipated flood mitigation work will commence in late summer 2015.

Capital Projects Update (#21- #24 & #26)

September 22, 2014 Project Announcements

- On Feb. 19, 2015, the Province announced the full build-out of these starter schools. Detailed design and tender documents are being prepared for tender in May.
 - West Springs/Cougar Ridge MS
 - Cranston MS
 - Saddle Ridge ES
 - Aspen Woods ES
- A Public Open House was held on Feb 25th.
- Gibbs Gage Architects was appointed and has begun design work for the Southeast Calgary HS.

Capital Projects Update (#27, 29 & 31)

October 8, 2014 Project Announcements

- Design services have been awarded and schematic designs are being developed for the following:
 - Martindale ES
 - Springbank Hill/Discovery Ridge E/MS
 - Silverado School ES

Capital Projects Update (#28 & 30)

October 8, 2014 Project Announcements

- On-site inspections and program assessments are being undertaken with the Province to determine a scope of work for the major modernizations at the following schools:
 - Lord Beaverbrook HS
 - James Fowler HS



Calgary Board of Education